
Urban Waters Federal Partnership 
Lower Passaic River, NJ 
Summary of Key Projects 

Pro·ect A 
PR Newark Superfund EPA 
sediment cleanup 

PR 8-mile Superfund EPA 
cleanup stud 
PR 17-mile Superfund EPA 
study 

PR 17-mile Ecosystem USACE/NJDEP 
Restoration Feasibility 
Study 

NB Estuary Natural 
Resource Damage 
Assessment 

PR Lyndhurst 
Superfund sediment 
cleanup RM 10.9 
Riverside Industrial 
Properties Superfund 
Site- Newark 
PR Main Stem Flood 
Risk Management 

NOAA, USFWS 

EPA 

EPA 

USACE/NJDEP 

Contact 
Elizabeth Butler-

Alice Yeh­
yeh.alice@epa.gov 

Stephanie Vaughn-

Passaic River Tidal 
Protection Area 
(Authorized but 
Unconstructed Project 
under Sandy Disaster 
Relief Act PL 113-2 

USACE/NJDEP Thomas Shea-

As of October 21, 2013 

Status 
Phase 1 ( 40,000 cy of 
dredging) completed in 
2012. Phase 2 not yet 
scheduled. 
Cleanup proposal scheduled 
for 2013. 
Study completion scheduled 
for 2015. 

Draft Feasibility Study 
scheduled for 2014; Study 
completion scheduled for 
2015 
Assessment completion 
scheduled for 3 years after 
all remedial actions are 
completed. 

Dredging completed in 
October 2013. Capping is 

Conceptual Phase of 
General Reevaluation 
Complete. Awaiting 
comments from NJDEP on 
draft preliminary 
alternatives analysis report 
prior to moving to Detailed 
Phase. 
General Reevaluation 
underway. 
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Joseph G. Minish Park USACE/NJDEP/ Alicia Gould- Limited Reevaluation 
creation - PR City ofNewark underway with expected 
riverbank in Newark 2014 completion 
(Authorized Ongoing 
Construction Project 
under Sandy Disaster 
Relief Act PL 113-2) 

Lower Saddle River USACE/NJDEP Bob Greco- Limited Reevaluation in 
Limited Reevaluation progress. Localized 
Report (LRR) contaminated sediments 

contributin to dela . 
Newark combined EPA Specific projects which will 
sewer system be implemented currently 
improvements being negotiated. 
pursuant to EPA 
Compliance Order and 
Information Request 
White Chemical EPA Ray Klimcsak- Completion of cleanup 
Superfund Site- design plans scheduled for 
Newark gov 2016. 
Diamond Head Oil EPA Grisell Diaz-Cotto - Completion of site-wide 
Superfund Site- cotto.grisell@e~a.gov study and cleanup plans for 
Kearny source area scheduled for 

2014. 
Oversight of Clean EPA Stan Stephansen- Ongoing. Issuance of new 
Water Act Combined comprehensive CSO 
Sewer Overflow Permits expected to be 
(CSO) Permit Program issued to 6 individual CSO 

communities (East Newark, 
Harrison, Jersey City, 
Kearny, Newark, Paterson) 
andPVSC b 2015. 

NY-NJ Harbor & EPA in Robert Nyman - No current grants, but over 
Estuary Program partnership with $100,000 applied to about 
Stewardship grants the New England 1 0 projects over the past 1 0 

Interstate Water years in the Passaic area. 
Pollution 
Control 
Commission 

Various City of EPA John Struble- Multiple projects ranging 
Newark Brownfields from assessments to 
Sites cleanu s. 
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